PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data		Contract	Finalization
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: A	dministration	•				•
SubProgramn	ne: 1381 District and Urban Administration					
Output: 1381	01 Operation of the Administration Department					
221001	Advertising and Public Relations	1,000,000.000				
221001-1	Newspapers - Adverts (Procurement)-1271	1,000,000.000	NonWage	Direct Procurement	01/07/2021	01/07/2021
221011	Printing, Stationery, Photocopying and Binding	4,000,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	4,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
224004	Cleaning and Sanitation	1,800,000.000				
224004-1	Cleaning and Sanitation - Assorted Cleaning Materials-297	1,800,000.000	NonWage	Micro Procurement	01/07/2021	06/07/2021
227004	Fuel, Lubricants and Oils	35,277,240.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	35,277,240.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
228002	Maintenance - Vehicles	12,000,000.000				
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079	7,000,000.000	NonWage	Quotations	01/07/2021	31/07/2021
228002-2	Vehicle Maintanence - Service, Repair and Maintanence-2079	5,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
228004	Maintenance – Other	13,087,520.000				
228004-1	Building and Facility Maintenance - Compound Maintenance-186	11,343,760.000	NonWage	Quotations	01/07/2021	31/07/2021
228004-2	Machinery and Equipment - Maintenance and Repair- 1076	1,743,760.000	NonWage	Micro Procurement	01/07/2021	06/07/2021
Output: 1381	02 Human Resource Management Services					
227004	Fuel, Lubricants and Oils	2,800,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	2,800,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 1381	05 Public Information Dissemination					
221007	Books, Periodicals & Newspapers	1,056,000.000				
221007-1	Newspapers - Assorted Newspapers-1273	1,056,000.000	NonWage	Micro Procurement	01/07/2021	06/07/2021

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data		Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
221011	Printing, Stationery, Photocopying and Binding	1,600,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	1,600,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 138109	Payroll and Human Resource Management Systems					
221011	Printing, Stationery, Photocopying and Binding	6,000,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	6,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 138111	Records Management Services					
221011	Printing, Stationery, Photocopying and Binding	2,400,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	2,400,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 138112	Information collection and management					
221011	Printing, Stationery, Photocopying and Binding	800,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	800,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
222001	Telecommunications	2,000,000.000				
222001-1	Telecommunication Services - Assorted Equipment- 1879	2,000,000.000	NonWage	Micro Procurement	01/07/2021	06/07/2021
Output: 138113	Procurement Services					
221001	Advertising and Public Relations	1,000,000.000				
221001-1	Newspapers - Adverts (Procurement)-1271	1,000,000.000	NonWage	Direct Procurement	01/07/2021	01/07/2021
221011	Printing, Stationery, Photocopying and Binding	2,000,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	2,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data			Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date	
Output: 1381'	72 Administrative Capital			•			
312101	Non-Residential Buildings	10,000,000.000					
312101-1	Building Construction - Maintenance and Repair-240	10,000,000.000	GouDev	Quotations	01/07/2021	31/07/2021	
312102	Residential Buildings	10,000,000.000					
312102-1	Building Construction - Senior Quarters-258	10,000,000.000	GouDev	Quotations	01/07/2021	31/07/2021	
	Total For Workplan : Administration	106,820,760.000					
	Prepared by	Name:	Edward Ka	mya			
		Signature:					
		Designation:	Head of Ad	ministration Department			
		Date:	28/06/2021	04:59			

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data	l	Contract	Finalization
S/No	Subject of Procurement	Estimated Cost (UG	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: Fi	nance		<u> </u>		•	•
SubProgramm	ne: 1481 Financial Management and Accountability(LG)					
Output: 14810	01 LG Financial Management services					
221008	Computer supplies and Information Technology (IT)	3,600,000	.000			
221008-1	ICT - Assorted Computer Consumables-709	3,600,000	.000 NonWage	Quotations Procurement	01/07/2021	31/07/2021
221011	Printing, Stationery, Photocopying and Binding	4,000,000	.000			
221011-1	Office Supplies - Assorted Materials and Consumables-1366	4,000,000	.000 NonWage	Quotations Procurement	01/07/2021	31/07/2021
228002	Maintenance - Vehicles	10,000,000	.000			
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079	10,000,000	.000 NonWage	Quotations	01/07/2021	31/07/2021
Output: 14810	04 LG Expenditure management Services					
221011	Printing, Stationery, Photocopying and Binding	2,000,000	.000			
221011-1	Office Supplies - Assorted Materials and Consumables-1366	2,000,000	.000 NonWage	Quotations Procurement	01/07/2021	31/07/2021
221012	Small Office Equipment	2,000,000	.000			
221012-1	Office Equipment and Supplies - Assorted Materials and Consumables-1288	2,000,000	.000 NonWage	Micro Procurement	01/07/2021	06/07/2021
	Total For Workplan : Finance	21,600,000	000			
	Prepared by	Name:	Jane Muka	ısa		
		Signature:				
		Designation:	Head of Fi	nance Department		
		Date:	28/06/2021	04:59		

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data		Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: St	tatutory Bodies		•			
SubProgramn	ne: 1382 Local Statutory Bodies					
Output: 1382	01 LG Council Administration Services					
221011	Printing, Stationery, Photocopying and Binding	3,108,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	3,108,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
227004	Fuel, Lubricants and Oils	14,600,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	14,600,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 1382	02 LG Procurement Management Services					
221008	Computer supplies and Information Technology (IT)	1,100,000.000				
221008-1	ICT - Assorted Computer Accessories-706	1,100,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
221011	Printing, Stationery, Photocopying and Binding	1,300,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	1,300,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 1382	03 LG Staff Recruitment Services					
221008	Computer supplies and Information Technology (IT)	500,000.000				
221008-1	ICT - Assorted Computer Accessories-706	500,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
221011	Printing, Stationery, Photocopying and Binding	1,500,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	1,500,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
221012	Small Office Equipment	500,000.000				
221012-1	Office Equipment and Supplies - Assorted Materials and Consumables-1288	500,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
227004	Fuel, Lubricants and Oils	5,400,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	5,400,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 1382	04 LG Land Management Services					
221011	Printing, Stationery, Photocopying and Binding	1,600,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	1,600,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

				Basic Data		Contract	Finalization
S/No	Subject of Procurement	Estimated	` '	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Output: 13820	05 LG Financial Accountability	_				•	•
221011	Printing, Stationery, Photocopying and Binding		2,056,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366		2,056,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 13820	06 LG Political and executive oversight						
221011	Printing, Stationery, Photocopying and Binding		2,000,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366		2,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
227004	Fuel, Lubricants and Oils		28,000,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620		28,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
228002	Maintenance - Vehicles		10,000,000.000				
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079		10,000,000.000	NonWage	Quotations	01/07/2021	31/07/2021
	Total For Workplan : Statutory Bodie.	s	71,664,000.000				
	Prepared by	Name:		Jude Ssenki	ımba		
		Signature:					
		Designation:		Head of Sta	tutory Bodies Department		
		Date:		28/06/2021 (04:59		

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data		Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: P	roduction and Marketing					
SubProgramn	ne: 0181 Agricultural Extension Services					
Output: 0181	75 Non Standard Service Delivery Capital					
312201	Transport Equipment	36,000,000.000				
312201-1	Transport Equipment - Motorcycles-1920	36,000,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
312301	Cultivated Assets	13,874,056.000				
312301-1	Cultivated Assets - Seedlings-426	13,874,056.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
SubProgramn	ne: 0182 District Production Services					
Output: 0182	03 Livestock Vaccination and Treatment					
227004	Fuel, Lubricants and Oils	3,500,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	3,500,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 0182	04 Fisheries regulation					
221011	Printing, Stationery, Photocopying and Binding	250,057.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	250,057.000	NonWage	Micro Procurement	01/07/2021	06/07/2021
227004	Fuel, Lubricants and Oils	2,500,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	2,500,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 0182	05 Crop disease control and regulation					
227004	Fuel, Lubricants and Oils	4,091,699.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	4,091,699.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 0182	09 Support to DATICs					
224001	Medical and Agricultural supplies	1,000,000.000				
224001-1	Agricultural Supplies - Assorted Items-12	1,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 0182	12 District Production Management Services					
221011	Printing, Stationery, Photocopying and Binding	1,500,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	1,500,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data		Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
228002	Maintenance - Vehicles	2,000,000.000	•		•	
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079	2,000,000.000	NonWage	Quotations	01/07/2021	31/07/2021
Output: 0182	72 Administrative Capital					
312101	Non-Residential Buildings	5,000,000.000				
312101-1	Building Construction - Maintenance and Repair-240	5,000,000.000	GouDev	Quotations	01/07/2021	31/07/2021
312201	Transport Equipment	7,585,000.000				
312201-1	Transport Equipment - Maintenance and Repair-1917	7,585,000.000	GouDev	Quotations	01/07/2021	31/07/2021
312202	Machinery and Equipment	23,185,000.000				
312202-1	Equipment - Assorted Kits-506	1,800,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
312202-2	Machinery and Equipment - Artificial Insemination Kits-999	7,000,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
312202-3	Machinery and Equipment - Sprayers-1131	10,385,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
312202-4	Machinery and Equipment - Surgical Instruments-1133	4,000,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
312212	Medical Equipment	2,399,882.000				
312212-1	Equipment - Assorted Medical Equipment-509	2,399,882.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
Output: 0182	75 Non Standard Service Delivery Capital					
312301	Cultivated Assets	878,113,973.000				
312301-1	Cultivated Assets - Plantation-424	878,113,973.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
	Total For Workplan: Production and Marketing	980,999,667.000				
	Prepared by	Name:	Yususf Lub	ega Wakatuntu		
		Signature:				
		Designation:	Head of Production and Marketing Department			
		Date:	28/06/2021	04:59		

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data		Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: He	alth				•	
SubProgramme	e: 0881 Primary Healthcare					
Output: 08810	1 Public Health Promotion					
227004	Fuel, Lubricants and Oils	7,000,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	7,000,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
Output: 08817	2 Administrative Capital					
312203	Furniture & Fixtures	5,568,250.000				
312203-1	Furniture and Fixtures - Assorted Equipment-628	5,568,250.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
Output: 08818	2 Maternity Ward Construction and Rehabilitation					
312101	Non-Residential Buildings	220,000,000.000				
312101-1	Building Construction - General Construction Works- 227	220,000,000.000	GouDev	Open Bidding	01/07/2021	29/10/2021
Output: 08818	5 Specialist Health Equipment and Machinery					
312212	Medical Equipment	9,000,000.000				
312212-1	Equipment - Assorted Kits-506	9,000,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
SubProgramme	e: 0883 Health Management and Supervision					
Output: 08830	1 Healthcare Management Services					
221011	Printing, Stationery, Photocopying and Binding	5,000,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	5,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
221012	Small Office Equipment	2,000,000.000				
221012-1	Office Equipment and Supplies - Assorted Materials and Consumables-1288	2,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
227004	Fuel, Lubricants and Oils	17,500,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	17,500,000.000	DonorDev	Quotations Procurement	01/07/2021	31/07/2021
228002	Maintenance - Vehicles	11,503,671.000				
228002-1	Vehicle Maintanence - Parking Services and Fees-2078	9,003,671.000	NonWage	Quotations	01/07/2021	31/07/2021

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data		Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
228002-2	Vehicle Maintanence - Service, Repair and Maintanence-2079	2,500,000.000	DonorDev	Quotations Procurement	01/07/2021	31/07/2021
Output: 08830	02 Healthcare Services Monitoring and Inspection					
227004	Fuel, Lubricants and Oils	25,999,560.000	1			
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	25,999,560.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 08830	03 Sector Capacity Development					
221011	Printing, Stationery, Photocopying and Binding	2,000,000.000	1			
221011-1	Office Supplies - Assorted Materials and Consumables-1366	2,000,000.000	DonorDev	Quotations Procurement	01/07/2021	31/07/2021
227004	Fuel, Lubricants and Oils	40,000,000.000	1			
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	40,000,000.000	DonorDev	Quotations Procurement	01/07/2021	31/07/2021
	Total For Workplan : Health	345,571,481.000	1			
	Prepared by	Name:	Moses Sako	r		
		Signature:				
		Designation:	Head of Hea	alth Department		
		Date:	28/06/2021	04:59		

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data		Contract	Finalization
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: E	ducation					
SubProgramn	ne: 0781 Pre-Primary and Primary Education					
Output: 0781	80 Classroom construction and rehabilitation					
312101	Non-Residential Buildings	76,853,707.000				
312101-1	Building Construction - Schools-256	76,853,707.000	GouDev	Open Bidding	01/07/2021	29/10/2021
Output: 0781	81 Latrine construction and rehabilitation					
312101	Non-Residential Buildings	230,500,000.000				
312101-1	Building Construction - Latrines-237	230,500,000.000	GouDev	Quotations	01/07/2021	31/07/2021
SubProgramn	ne: 0782 Secondary Education					
Output: 0782	80 Secondary School Construction and Rehabilitation					
312101	Non-Residential Buildings	751,223,247.000				
312101-1	Building Construction - Schools-256	751,223,247.000	GouDev	Open Bidding	01/07/2021	29/10/2021
SubProgramn	ne: 0784 Education & Sports Management and Inspection					
Output: 0784	01 Monitoring and Supervision of Primary and Secondar	ry Education				
221011	Printing, Stationery, Photocopying and Binding	2,400,000.000				
221011-1	Office Supplies - Assorted Binding Materials and Consumables-1365	2,400,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
227004	Fuel, Lubricants and Oils	20,000,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	20,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
228002	Maintenance - Vehicles	5,000,000.000				
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079	5,000,000.000	NonWage	Quotations	01/07/2021	31/07/2021

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data		Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Output: 07840	95 Education Management Services					
221008	Computer supplies and Information Technology (IT)	2,000,000.000				
221008-1	ICT - Assorted Computer Consumables-709	2,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
221011	Printing, Stationery, Photocopying and Binding	2,000,000.000	1			
221011-1	Office Supplies - Assorted Materials and Consumables-1366	2,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
227004	Fuel, Lubricants and Oils	12,000,000.000)			
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	12,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
228002	Maintenance - Vehicles	15,000,000.000)			
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079	15,000,000.000	NonWage	Quotations	01/07/2021	31/07/2021
228003	Maintenance – Machinery, Equipment & Furniture	28,000,000.000)			
228003-1	Machinery and Equipment - Maintenance and Repair- 1076	28,000,000.000	NonWage	Quotations	01/07/2021	31/07/2021
	Total For Workplan : Education	1,144,976,954.000				
	Prepared by	Name:	John Baapt	ist Kimbowa		
		Signature:				
		Designation:	Head of Ed	ucation Department		
		Date:	28/06/2021	04:59		

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Contract Finalization			
S/No	Subject of Procurement	` ′	Source of Funding Procurement Method		Procurement Start Date	Procurement Completion Date
Workplan: R	oads and Engineering				1	
SubProgramn	ne: 0481 District, Urban and Community Access Roads					
Output: 0481	05 District Road equipment and machinery repaired					
228002	Maintenance - Vehicles	104,308,007.000				
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079	104,308,007.000	NonWage	Quotations	01/07/2021	31/07/2021
Output: 0481	08 Operation of District Roads Office					
221011	Printing, Stationery, Photocopying and Binding	4,000,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	4,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
227004	Fuel, Lubricants and Oils	16,000,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	16,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
	Total For Workplan : Roads and Engineering	124,308,007.000				
	Prepared by	Name:	Julius Ssent	amu		
		Signature:				
		Designation:	Head of Roa	ads and Engineering Depar	tment	
		Date:	28/06/2021 (04:59		

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data			
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: W	ater		•			
SubProgramm	e: 0981 Rural Water Supply and Sanitation					
Output: 09810	1 Operation of the District Water Office					
221011	Printing, Stationery, Photocopying and Binding	4,000,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	4,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 09810	2 Supervision, monitoring and coordination					
227001	Travel inland	40,000,000.000				
227001-1	Travel Inland - Fuel-2024	40,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 09810	4 Promotion of Community Based Management					
221011	Printing, Stationery, Photocopying and Binding	2,000,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	2,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 0981'	2 Administrative Capital					
312104	Other Structures	212,000,000.000				
312104-1	Construction Services - Water Resevoirs-417	212,000,000.000	GouDev	Quotations	01/07/2021	31/07/2021
Output: 09818	60 Construction of public latrines in RGCs					
312101	Non-Residential Buildings	25,000,000.000				
312101-1	Building Construction - Latrines-237	25,000,000.000	GouDev	Restricted Bidding	01/07/2021	31/07/2021
Output: 09818	3 Borehole drilling and rehabilitation					
312101	Non-Residential Buildings	125,000,000.000				
312101-1	Building Construction - Boreholes-208	125,000,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

	Subject of Procurement		Contract Finalization			
S/No		Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Output: 0981	84 Construction of piped water supply system		•			
281503	Engineering and Design Studies & Plans for capital works	60,000,000.000)			
281503-1	Engineering and Design studies and Plans - Assessment-474	60,000,000.000	GouDev	Open Bidding	01/07/2021	29/09/2021
312104	Other Structures	409,000,000.000				
312104-1	Construction Services - Water Resevoirs-417	150,000,000.000	GouDev	Open Bidding	01/07/2021	29/10/2021
312104-2	Construction Services - Water Schemes-418	259,000,000.000	GouDev	Open Bidding	01/07/2021	29/10/2021
Output: 0981	85 Construction of dams					
312104	Other Structures	75,411,111.000)			
312104-1	Construction Services - Valley Dams-414	75,411,111.000	GouDev	Open Bidding	01/07/2021	29/10/2021
	Total For Workplan : Water	952,411,111.000)			
	Prepared by	Name:	Francis Mu	wanga		
		Signature:				
		Designation:	Head of Wa	ater Department		
		Date:	28/06/2021	04:59		

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Contract Finalization			
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: Na	atural Resources		•			•
SubProgramm	ne: 0983 Natural Resources Management					
Output: 09830	03 Tree Planting and Afforestation					
227004	Fuel, Lubricants and Oils	3,000,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	3,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 09830	04 Training in forestry management (Fuel Saving Techn	ology, Water Shed Managem	ent)			
227004	Fuel, Lubricants and Oils	2,000,000.000	1			
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	2,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 09830	07 River Bank and Wetland Restoration					
221011	Printing, Stationery, Photocopying and Binding	2,000,000.000	1			
221011-1	Office Supplies - Assorted Materials and Consumables-1366	2,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 09831	10 Land Management Services (Surveying, Valuations, 7	Tittling and lease managemen	ıt)			
227004	Fuel, Lubricants and Oils	3,000,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	3,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 09831	11 Infrastruture Planning					
227004	Fuel, Lubricants and Oils	4,000,000.000	1			
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	4,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
	Total For Workplan : Natural Resource	s 14,000,000.000				
	Prepared by	Name:	Sylvia Mire	mbe		
		Signature:				
		Designation:	Head of Na	tural Resources Departme	nt	
		Date:	28/06/2021	04:59		

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

	Subject of Procurement	Basic Data				Contract Finalization	
S/No		Estimated (Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: Co	mmunity Based Services	•		•			•
SubProgramme	e: 1081 Community Mobilisation and Empowerment						
Output: 10811	7 Operation of the Community Based Services Departm	nent					
221011	Printing, Stationery, Photocopying and Binding		2,000,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366		2,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
228002	Maintenance - Vehicles		3,000,000.000				
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079		3,000,000.000	NonWage	Quotations	01/07/2021	31/07/2021
	Total For Workplan : Community Based Service	S	5,000,000.000				
	Prepared by	Name:		Godfrey Ki	mbugwe		
		Signature:					
		Designation:		Head of Con	mmunity Based Services D	epartment	
		Date:		28/06/2021 (04:59		

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Basic Data		Contract Finalization	
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: P	lanning					
SubProgramn	ne: 1383 Local Government Planning Services					
Output: 1383	01 Management of the District Planning Office					
221011	Printing, Stationery, Photocopying and Binding	1,600,000.000				
221011-1	Office Supplies - Assorted Materials and Consumables-1366	1,600,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
224004	Cleaning and Sanitation	800,000.000				
224004-1	Cleaning and Sanitation - Assorted Cleaning Materials-297	800,000.000	NonWage	Micro Procurement	01/07/2021	06/07/2021
227004	Fuel, Lubricants and Oils	8,000,000.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	8,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 1383	05 Project Formulation					
221001	Advertising and Public Relations	500,000.000				
221001-1	Newspapers - Adverts (Procurement)-1271	500,000.000	GouDev	Micro Procurement	01/07/2021	06/07/2021
Output: 1383	06 Development Planning					
221008	Computer supplies and Information Technology (IT)	2,000,000.000				
221008-1	ICT - Assorted Computer Consumables-709	2,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 1383	07 Management Information Systems					
222001	Telecommunications	2,000,000.000				
222001-1	Telecommunication Services - Airtime and Mobile Phone Services -1878	2,000,000.000	NonWage	Micro Procurement	01/07/2021	06/07/2021
Output: 1383	08 Operational Planning					
221008	Computer supplies and Information Technology (IT)	41,000,000.000				
221008-1	ICT - Backup Disk Drive-717	1,000,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
221008-2	ICT - Computers-734	7,000,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
221008-3	ICT - Laptop (Notebook Computer)-780	24,000,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
221008-4	ICT - Printers-821	9,000,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

	Subject of Procurement		Contract Finalization			
S/No			Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Output: 138372	Administrative Capital					
312101	Non-Residential Buildings	190,000,000.000				
312101-1	Building Construction - JLOS House-234	30,000,000.000	GouDev	Quotations	01/07/2021	31/07/2021
312101-2	Building Construction - Latrines-237	145,000,000.000	GouDev	Quotations	01/07/2021	31/07/2021
312101-3	Building Construction - Maintenance and Repair-240	15,000,000.000	GouDev	Quotations	01/07/2021	31/07/2021
312102	Residential Buildings	115,000,000.000				
312102-1	Building Construction - Maintenance and Repair-241	60,000,000.000	GouDev	Open Bidding	01/07/2021	29/10/2021
312102-2	Building Construction - Staff Houses-263	55,000,000.000	GouDev	Open Bidding	01/07/2021	29/10/2021
312203	Furniture & Fixtures	2,500,000.000				
312203-1	Furniture and Fixtures - Assorted Equipment-628	2,500,000.000	GouDev	Quotations Procurement	01/07/2021	31/07/2021
	Total For Workplan : Planning	363,400,000.000				
	Prepared by	Name:	David Mute	ebi		
		Signature:				
		Designation:	Head of Pla	nning Department		
		Date:	28/06/2021	04:59		

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

			Contract Finalization			
S/No	Subject of Procurement	Estimated Cost (UGX)	Source of Funding	Procurement Method	Procurement Start Date	Procurement Completion Date
Workplan: Int	ternal Audit		•			
SubProgramm	e: 1482 Internal Audit Services					
Output: 14820	1 Management of Internal Audit Office					
221011	Printing, Stationery, Photocopying and Binding	3,000,000.000)			
221011-1	Office Supplies - Assorted Materials and Consumables-1366	3,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
221012	Small Office Equipment	1,000,000.000)			
221012-1	Office Equipment and Supplies - Assorted Materials and Consumables-1288	1,000,000.000	NonWage	Micro Procurement	01/07/2021	06/07/2021
Output: 14820	2 Internal Audit					
227004	Fuel, Lubricants and Oils	5,000,000.000)			
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	5,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 14820	4 Sector Management and Monitoring					
227004	Fuel, Lubricants and Oils	5,000,000.000)			
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620	5,000,000.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
	Total For Workplan : Internal Audi	t 14,000,000.000)			
	Prepared by	Name:	Pollino Lub	ega		
		Signature:				
		Designation:	Head of Int	ernal Audit Department		
		Date:	28/06/2021	04:59		

PROCUREMENT PLAN - HIGHER LOCAL GOVERNMENT

Name of Procuring Entity: Rakai District

		Basic Data				Contract	Finalization
S/No	Subject of Procurement	Estimated (` ′	Source of Funding	Procurement Method	Start Date	Procurement Completion Date
Workplan: T	rade Industry and Local Development					•	
SubProgramn	ne: 0683 Commercial Services						
Output: 0683	602 Enterprise Development Services						
227004	Fuel, Lubricants and Oils		1,395,100.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620		1,395,100.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 0683	03 Market Linkage Services						
227004	Fuel, Lubricants and Oils		1,395,100.000				
227004-1	Fuel, Oils and Lubricants - Fuel Facilitation-620		1,395,100.000	NonWage	Quotations Procurement	01/07/2021	31/07/2021
Output: 0683	804 Cooperatives Mobilisation and Outreach Services						
228002	Maintenance - Vehicles		1,000,000.000				
228002-1	Vehicle Maintanence - Service, Repair and Maintanence-2079		1,000,000.000	NonWage	Quotations	01/07/2021	31/07/2021
Total Fo	or Workplan : Trade Industry and Local Developmen	t	3,790,200.000				
	Prepared by	Name:		Jackson Ma	itovu		
		Signature:					
		Designation:		Head of Tra	nde Industry and Local Dev	velopment Depar	tment
		Date:		28/06/2021 (04:59		